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UNITED GOLDEN GATE STATUS REPORT #1 — December 1, 2000

Since the November 16, 2000 United Golden Gate Power Project (UGGPP)
Informational Hearing and Site Visit, staff has conducted a data request workshop and
begun work on the Staff Assessment.

El Paso Merchant Energy (El Paso) has requested an extension on the due date for
responses to staff's data requests due to delays in receiving information from other
parties needed for the responses. El Paso plans to submit most responses to most of
staff's data requests electronically to me on December 4, 2000, and to formally file
those responses on December 6, 2000. El Paso plans to file the remaining data
responses by December 15, 2000.

Because of the delay in responding to data requests, El Paso is willing to accept an
extension of the four-month schedule by two weeks. This project is being considered
under the expedited certification process of Section 25552 of the Public Resources
Code. This section requires the Commission to issue its final decision "within four
months from the date on which it deems the application or amendment complete, or at
any later time mutually agreed upon by the commission and the applicant, provided that
the thermal powerplant and related facilities remain likely to be in service before or
during August 2001" (Pub. Resources Code, §825552(c)). El Paso has indicated that
this delay will not affect its ability to bring UGGPP online by August 2001. Staff believes
that this extension is necessary, and has included a revised proposed schedule with this
status report.

Significant Issues: At the Informational Hearing on November 16, significant issues
were identified in these technical areas: air quality, land use, and environmental justice.
Prior to the hearing, staff data requests were submitted to El Paso in air quality, cultural
resources, geology and paleontology, land use, noise, project description, soil and
water resources, transmission system engineering, and visual resources. Pending data
responses, staff has no new information on air quality. El Paso requires information
from the Bay Area Air Quality Management District (BAAQMD) to complete its
cumulative air quality impact analysis (Data Request #25). BAAQMD completed
compiling this information on November 30, and El Paso should receive the information
today. Staff is proceeding with the portions of its air quality analysis that do not depend
on data responses.

Staff is proceeding with its independent analysis of possible environmental justice
issues, and currently has nothing new to report on this issue.
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Staff is also awaiting key information that is expected in the data responses on land use
issues, including information on the applicability of the Subdivision Map Act and on the
project's consistency with the policies and plans of the San Francisco Bay Conservation
and Development Commission. Staff has determined that the lease for the project site,
which is still being negotiated, will be a key document in determining consistency of the
project with local land use planning laws, ordinances, regulations and standards. Staff
is proceeding with the portions of its land use analysis that do not depend on data
responses.

Community and Agency Interest: The public agencies who have thus far expressed
an active interest in Phase | of the UGGPP by attending the Informational Hearing and
data request workshop are: the City and County of San Francisco, the San Francisco
Airport Commission, the Bay Area Air Quality Management District, and the San
Francisco Bay Conservation and Development Commission. To date, this project has
not aroused significant public interest.

Schedule: As noted above, El Paso has agreed to slip the deadline for certifying the
project beyond the four-month deadline to March 7, 2001, due to the delay in
responding to data requests. Staff recommends that the Committee accept this revised
deadline, consistent with Section 25552(c) of the Public Resources Code.

Staff has attached a proposed schedule for the project based on this new final deadline
for certification. Staff's ability to meet this revised schedule depends on receiving most
data responses from El Paso by December 6, 2000, and on receiving the final
responses no later than December 15, 2000.

BAAQMD plans to file the Preliminary Determination of Compliance (PDOC) on
December 22, 2000. This deadline will allow staff sufficient time to complete the Staff
Assessment as indicated in the revised schedule.
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Day
Date
0 Oct. 25
14 Nov. 8
19 Nov. 13
22 Nov. 16
23 Nov. 17
42 Dec. 6
42 Dec. 6
51 Dec. 15
58 Dec. 22
78 Jan. 11
93 Jan. 26
100 Feb. 2
103 Feb. 5
121 Feb. 23
132 Mar. 6
133 Mar. 7
cc:

Staff's Proposed Schedule (revised Dec. 1, 2000)

Activity
Energy Commission determines the application is complete

Staff files Data Requests
Staff files Issue Identification Report

Information Hearing & Site Visit
Data request workshop

Committee determines whether application qualifies for four month
certification process under Public Resources Code §25552

Applicant files most Data Responses

Energy Commission considers Committee recommendation for
qualification under the four month certification process

Applicant files final Data Responses

Air District Preliminary Determination of Compliance (PDOC)
Draft agency comments and recommendations

Staff files Staff Assessment
Hearing

Air District Final Determination of Compliance (FDOC)
Agency final comments and recommendations

Presiding Members Proposed Decision (PMPD), based on PDOC
Hearing on PMPD, FDOC, and final agency comments
End of public comment period

Energy Commission Decision
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